

STANDARD OPERATING PROCEDURE

Client Onboarding and the 7 Day Build

From audit approved to a live, trained client in one week

EW-TECH-03 · v1.0 · 2026-09-10

Owner: Brad Palmer · For: Technical Builders



WHAT THIS IS

This is the Builder's map of the whole client journey: what happens before you get the task, what the audit hands you, the seven day build, the install, the settle week, and the rules for talking to clients. Use it every time a build task lands on your board. It produces a live system the client can run on their own, with evidence in the task notes.

DONE MEANS

The client's system is live, tested as the client would use it, walked through with the person who runs their front desk, and every scoped item is checked off with evidence. Brad or Cash have marked the task done.

01 The program at a glance

Every client goes through the same three stages: Audit, then Build, then Maintain. Nothing is built before the audit is paid and delivered, and nothing is built before the paper is signed. The gold boxes are gates that only Brad or Cash can open.



Stage one and two. Gold = Brad or Cash decide.



Stage three. Install through Maintain.

Brad	Sales rep	Builder (you)	Client
Sizes the build from the audit. Holds the three gates: scope approval, go live QC, escalations. Leads the Day 1 kickoff and the Day 5 install.	Closes the audit and the build. Chases the intake form and the asset form. Books the review call and the kickoff. Owns the relationship day to day.	Reads the audit, builds the scoped items in Days 2 to 4, runs the pre install QA, prepares the walkthrough one pager, posts evidence, moves the task to review.	Fills the intake and asset forms, shows up to kickoff, gives proper user invites (never passwords), books a test appointment on install day.

The whole thing is measured against one promise made to the client: **quote signed to live system in 7 days**. No 90 day implementation. The client knows what is happening every day.

02 The engagement gate

Before any production work starts, the paper must exist. This rule came from a past client where we delivered a site rebuild, a content engine, several content packs and ongoing strategy with no signed agreement and no full payment, while the scope grew with every message. The engagement churned. The gate stops that from happening again.

PAPER BEFORE PRODUCTION

No production deliverable ships before a signed agreement, agreed payment terms, and a scope sheet. Production means anything that takes real build time or hands the client operational value: a site rebuild or migration, a CRM or automation build, a go live of any engine, an integration. Before signature the only thing allowed is a leverage protected demo: a preview URL not pointed at their domain, one sample piece, aggregate numbers. Show the value, do not hand over the keys. Partners get paper too.

The gate, as a checklist (Brad or the sales rep run it, you confirm it before you build)

- ☐ Signed services agreement (or partnership agreement) on file.
- ☐ Payment terms agreed, and the first payment or deposit received where applicable.
- ☐ Scope sheet delivered: what is included, what is not included, channels, turnaround, who does what.
- ☐ Change order process explained to the client.
- ☐ Only leverage protected demos exist for anything not yet signed.

If any box is unchecked, your build task should not be on the board yet. If it is, mark it **blocked** with the reason and Brad gets pinged. Do not start building to be helpful. Starting early is how scope creep begins.

The scope sheet

One page, filled at signing. It states in plain language: deliverables included (specific and countable), what is explicitly not included, which channels we manage and who posts where, turnaround expectations (for example edits within two business days, never instant or after hours), and responsibilities on both sides. Template: Company Playbook, 08_Templates, Client Scope Sheet. Your build items must match the scope sheet exactly.

Change orders

When the client asks for something outside the scope sheet (a new platform, more volume, a new page, a rush job), it is a change order, never a silent add. You do not agree to it and you do not build it. You pass it to the sales rep or Brad, who acknowledge it warmly and name it as an add. A few small accommodations are fine for goodwill. A pattern of them is a scope problem to reset on a call.

Silent absorption

The fastest way to lose a client is to quietly do everything they ask. It trains them to keep asking and trains us to keep giving. Log the ask in the task notes and move on.

03 What the audit hands you

You never start a build from a blank page. The audit already did the research. Your job is to inherit it, not redo it.

The audit runs for seven days after payment: intake form, desk research on days 1 to 2, a mystery call and a lead test on day 3, a draft on day 4, Brad's QC and build sizing on day 5, delivery by day 7. It scores six sections from 1 to 10 and every finding has evidence attached.

What you get	What it is	How you use it
Findings	Evidence backed problems across website, Google presence, phones and lead handling, systems and follow up, socials, competitor snapshot	Each build item traces back to a finding. Read the finding before you build the fix so you fix the real problem.

What you get	What it is	How you use it
Scores	1 to 10 per section, with strengths at 8 or above called out	Tells you where the leaks are and what to leave alone. Internal only, never repeat scores to the client.
The 3 to 5 build items	Brad's sized recommendation, ranked by revenue impact, each written as leak, then fix, then what changes	This is your scope. Nothing more, nothing less. Anything else is a change order.
Mystery call and lead test results	What happened when we called during hours and after hours, and how long their form and DM took to get a reply	Your before numbers. On install day the client should see the after.

Where to find it

Client Desktop folder	Every client has a folder under the standard client folder template. The audit report and findings land there. Ask Brad for the path on your first task for that client.
The Work board task	The Bench at easyworks.ai/team/work. The build task links the audit, the scope sheet and the state file. Everything you produce goes back into the task notes.
Capability catalog	Company Playbook, Capability_Catalog.md. The full menu of what we build, organized by outcome. Use it to understand what each build item means in practice.

Outcome to capability

The audit report is a client document written in the client's language. The build items may be phrased as outcomes (never miss a lead, book more appointments). Map each one to the concrete capability in the catalog, then to the SOP that builds it (section 06).

04 The asset checklist

On Day 0 the client gets an automated welcome and an asset request form. You cannot finish the build without these. Check what has arrived before Day 2, and flag the gaps to the sales rep on Day 1, not Day 4.

Brand

- ☐ Logo file (PNG, SVG, or source file).
- ☐ Brand colors (hex codes, or just what colors feel right to them).
- ☐ 5 to 10 photos of the business, staff, and work.
- ☐ Brand voice notes (professional, friendly, edgy, and so on).

Operations

- ☐ Business hours, per day, including holidays.
- ☐ Phone numbers the receptionist should route, and who answers today.
- ☐ Current voicemail script.
- ☐ Existing booking system or calendar tool.
- ☐ Staff names and roles, for routing.

Web

☐ Existing website URL, or a clear answer that there is none.

☐ Domain name access. Ask for delegated or registrar level access as a user invite, never their password.

☐ Any other domains they own.

Google

☐ Google Business Profile URL, or confirmation it is not claimed yet.

☐ GBP manager invite to the Easyworks account (proper user invite).

☐ Service areas they want to rank in (cities and neighbourhoods).

Inspiration (optional)

☐ 1 to 3 competitor sites they like.

☐ 1 to 3 sites they hate, so we know what to avoid.

Access rule

Never ask a client for a password. Ask for a proper user invite: GBP manager, GA4 viewer, GHl user, registrar delegate. If a client sends a password anyway, do not use it, do not store it, tell Brad, and ask them to change it.

CONFIRM WITH BRAD

The asset form is sent by a GHl onboarding workflow when the deal is won. The exact workflow name and its current status are not confirmed in this doc.

05 The 7 days, the Builder's part

The client sees a seven day promise. Here is what each day means for you. Days marked with Brad are his, but you prepare for them.

Day	What happens	Your part
Day 0	Deal won. Automated welcome email, asset request form, internal notification. Kickoff call booked.	Task appears on your board. Read the audit and the scope sheet. Confirm the engagement gate is closed.
Day 1	Kickoff call (30 min, Brad). Scope confirmed line by line, success in 3 months captured, install day locked.	Attend if invited. Read the call notes on the contact the same day. Note any gotchas (complex phone system, who runs the desk).
Day 2	Build sprint starts.	GHl sub account baseline (EW-TECH-04). Site started from template with client assets (EW-TECH-07). Domain configured on a test URL.
Day 3	Build sprint continues.	GBP claimed and optimized. Voice AI scripted and tested (EW-TECH-06). Brand kit drafted if in scope.
Day 4	Build sprint ends. Pre install QA.	Automations and follow up (EW-TECH-05). Local SEO basics. Run the full pre install QA checklist. Walkthrough one pager ready. Move task to review.
Day 5	Install and walkthrough (Brad on site in BC, remote elsewhere).	Everything Brad needs is in the task: test URLs, logins by invite, the one pager. Be reachable for the whole session.
Days 6 to 7	Settle. Small things come up.	Fix same day. Quiet hours and pacing rules apply (section 09).

Day	What happens	Your part
Day 30	First month check in (15 min, Brad).	Pull the numbers: calls answered, leads captured, bookings made. Put them in the task notes before the call.

Slipping a day

If the pre install QA fails on Day 4, install moves to Day 6. The client hears about it before they expect us, not after. Tell Brad the moment you know.

06 The build sprint, Days 2 to 4

Work the items in parallel where you can. Each step below points to the SOP that holds the detail. Every step ends in a state you can test.

1

Read the scope and set up the task

Open the build task on the Bench. Read the audit findings and the 3 to 5 build items. Read the scope sheet. List each build item as a subtask in the notes with the SOP that covers it. End state: you can say in one line what done means for each item.

2

GHL sub account baseline (see EW-TECH-04)

Confirm you have a proper user invite to the client's sub account. If not, ask Brad. Never work from the agency account. Run the baseline: custom fields, custom values (company name, phone, email, website, booking link), lifecycle tags, then the sales pipeline in the UI. End state: the state file for the client exists and matches what is in the sub account.

3

Website on a test domain (see EW-TECH-07)

Build from the template with the client's logo, colors, photos and hours. Wire every form to GHL by webhook or API, never left in the Netlify inbox only. Deploy to the test URL from inside the project folder. End state: the site opens on mobile and desktop at the test URL and a test form submission creates a contact.

4

Automations and follow up (see EW-TECH-05)

Missed call text back, form follow up within 60 seconds, appointment reminders, and whatever else the scope names. Publish every workflow. Turn off re entry unless the scope needs it. End state: a test inquiry produces the text within 60 seconds and the contact is tagged.

5

Voice AI and booking (see EW-TECH-06)

Script the receptionist from the client's hours, services and voice notes. Point it at the right calendar. Call summary written as a contact note. End state: you call the line, ask to book, and the appointment lands on the right calendar.

6

Google Business Profile

Claim or gain manager access by invite. Set categories, hours, services, and upload at least 5 photos. End state: the profile shows the changes when you search the business logged out.

7

Pre install QA (section 07) and the one pager (section 08)

Run the full checklist. Post evidence for every line. Write the walkthrough one pager. End state: task moved to review with evidence attached. Brad or Cash approve.

Where you can work

All builds live in the client's own sub account, repo and Netlify site. You never touch easyworks.ai production, the agency account, Stripe, or the secrets file. Client PIT tokens and location IDs are recorded by Brad or GuapBot, not by you.

07 Pre install QA checklist

Every line must pass before Day 5. If one fails, fix it, retest, then move the task to review. Full test scripts and the evidence standard are in EW-TECH-09 QA and the Go Live Gate.

Must pass before install

- ☐ Site live on the test domain. Works on mobile and desktop. Screenshots of both in the task.
- ☐ Every form submits and the notification arrives.
- ☐ A contact is created in the CRM from the web form, with the right source tag.
- ☐ SMS follow up arrives within 60 seconds of a test inquiry.
- ☐ Voice AI answers a test call and books a test appointment on the right calendar.
- ☐ Missed call text back fires when a call is not answered.
- ☐ GBP claimed, categories set, at least 5 photos uploaded.
- ☐ Every workflow is Published, not draft.
- ☐ State file updated to match the sub account today.
- ☐ Walkthrough one pager ready and attached to the task.
- ☐ Brand kit ready if in scope.

Test as the client

Test everything as the client would experience it: their phone number, their form, an incognito browser. Our system saying it worked is not the test. See EW-TECH-09.

08 Install and walkthrough day

Day 5 is when the client's team meets their new system. In the Lower Mainland and Sea to Sky it is on site at their business, 4 to 6 hours. Everywhere else it is a remote session. Brad drives it. You make it effortless for him.

What the walkthrough one pager contains

One page, in the client's words, no internal terms. It goes on the reception desk and it is what the client keeps when we leave.

- **What you have now.** Each scoped item as an outcome: calls get answered after hours, every web lead gets a text within a minute, bookings land on your calendar.
- **Where calls show up.** Where to see missed calls, call summaries and voicemails.
- **Where bookings land.** The calendar, and how to change hours or add a holiday closure.
- **Where to reply if you need to.** The conversations inbox and how to take over from the automation.
- **Where to see today's appointments.**
- **How to book a test appointment yourself** (they will do this live on install day).
- **Who to contact.** The Easyworks business line and the support email. Never Brad's personal number.

What the install day looks like

1

Before the session

Everything is in the task: test URLs, the one pager, confirmation that all QA lines passed, and any known limitations written plainly. You are reachable for the whole session.

2

During the session

Brad walks the front desk person through each item live. The client books a test appointment. They save the business line and the support email.

3

The rule that ends the session

Nobody leaves until the person running the desk can do it solo.

4

After the session

Pipeline moves to installed. Any fix Brad asked for is done the same day and evidenced in the task.

CONFIRM WITH BRAD

Whether a Builder ever leads an install without Brad, on site or remote, is not settled in this doc. Assume Brad leads until told otherwise.

09 Settle week and client comms rules

Days 6 and 7 are where renewal or churn is decided. Small things will come up: how do I change the after hours message, why did the receptionist miss this call, can we add a holiday closure. Fix fast. But fix by the rules.

Who talks to the client

By default the sales rep or Brad owns client contact. You talk to the client only when Brad assigns you as the contact for that task. If a client messages you directly, reply briefly, log it in the task, and loop in the owner.

CONFIRM WITH BRAD

Whether Builders get direct client contact during settle week, and through which channel, is not settled in this doc.

The four comms rules

1

Quiet hours

Nothing we control initiates contact with a client between 21:00 and 08:00 client local time. That covers you, scheduled sends, and every agent we build. A client who texts at midnight gets a live reply from the agent. A backlog of stale messages is never answered in the middle of the night. Bake this into every workflow and agent.

2

Deliberate pacing

Do not fire back replies or deliver finished work the instant it is ready. Hold, batch, and confirm timing with the task owner. Instant every time teaches the client to expect same minute service, and that is not sustainable. A real process has a cadence.

3

No internal framing

Anything the client sees (one pager, email, report, Loom) uses their words and their numbers. Never scores, layers, leverage, sprint names, or SOP codes. Never claim a result the client has not experienced. Their last two weeks set the ceiling of what you may claim.

4

Verify before claiming live

Never tell a client, or Brad to tell a client, that something is live, fixed or posted until you opened it as the client would: incognito browser, logged out, their phone number, their form. Published by the API is not visible to the client. A past client watched an empty feed for two weeks while we said it was working. Full habit in EW-TECH-09.

The Day 7 check in and Day 30

On Day 7 the task owner sends a short check in. If the client says it is good, note it. If there is a problem, it is fixed the same day. On Day 30 Brad shows the client their numbers: calls answered, leads captured, bookings made. You pull those numbers into the task the day before. Everything the client says gets written to the contact notes for the next person.

10 Where client things live

Thing	Where	Your access
GHL sub account	GHL agency (owned by AMPCOS), under sub accounts. One per client.	Proper user invite from Brad. Never the agency login.
Site repo	One repo per client site under the easyworksai GitHub org.	Per client repo access, removed at offboarding.
Netlify site	One Netlify site per client, manual deploy with the CLI from inside the project folder.	Per site deploy rights.
Brand assets	Client Desktop folder, Marketing, Brand.	Ask Brad for the path on your first task.
Audit report and findings	Client Desktop folder per the standard template, linked from the build task.	Read from the task.
Contract and scope sheet	Documents tab on the client's contact in GHL.	Read only. You confirm it exists, you do not edit it.
State file	ghl_state_client_<name>.md, updated the same day any config changes.	You update it. This is part of done.
Client tokens and IDs	The secrets file, as GHL_<NAME>PIT_TOKEN and GHL<NAME>_LOCATION_ID.	Never. Brad or GuapBot record these.
Client logins (GBP, registrar)	Not ours to hold. We use user invites. Any vault access is Brad and Rob only.	None. Ask for an invite.

11 Definition of done

Definition of done

- ☐ Engagement gate confirmed closed before any build work started.
- ☐ Every scoped build item works end to end, tested as the client would use it.
- ☐ Pre install QA checklist fully passed, with evidence for every line in the task notes.
- ☐ Site, forms, automations, Voice AI and GBP verified from the client's vantage point (incognito, logged out, their number).
- ☐ Walkthrough one pager attached, in the client's words, no internal terms.
- ☐ State file updated today.
- ☐ Any change requests logged in the task as change orders, not built.
- ☐ SOP updated if this build taught us something.
- ☐ Task moved to review. Brad or Cash marked it done.

12 When it goes wrong

Symptom	First three checks	Who to tell
Build task on the board but no signed agreement or scope sheet	1. Documents tab on the contact. 2. Task links. 3. Ask the sales rep.	Mark blocked. Brad.
Asset form never came back	1. Form submissions in GHL. 2. Contact notes for anything sent by email. 3. What can be built without it.	Sales rep chases on Day 1 or 2. Brad if still missing on Day 3.
Client cancels or ghosts the kickoff	1. Reschedule within 48 hours. 2. Contact notes. 3. Whether install day still holds.	Sales rep. Brad calls personally if they ghost.
Pre install QA fails on Day 4	1. Which line failed and why. 2. Can it be fixed today. 3. Does install move to Day 6.	Brad, the moment you know. Client hears before they expect us.
Client asks for something not in scope	1. Scope sheet. 2. Is it a small goodwill fix or a real add. 3. Log it in the task.	Sales rep or Brad. Never build it silently.
Client says this is not what I expected	1. The signed scope sheet. 2. The audit build items. 3. What exactly they were shown.	Brad takes the call. Misunderstanding gets fixed, misalignment gets honoured.
Client says they want to cancel in week 1	1. Do nothing yourself. 2. Gather what broke and when. 3. Evidence in the task.	Brad, immediately. He takes the call personally.
Automation is not working after install	1. Workflow Published, not draft. 2. Contact's workflow enrollment history. 3. Re entry setting and trigger filters.	Fix same day. Brad if it touches SMS registration or the phone number.
Client cannot see something we said was live	1. Open it incognito and logged out. 2. Check DNS, publish state, and app mode. 3. Stop claiming until you can see it.	Brad. Own it plainly with the client, never say trust the process.